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MEMORANDUM

REF. NO.: 042192-03

DATE: February 28, 2007

TO: Ms. Sharon Newlon

FROM: Garth Daley/lg/78
RRG/Clay ton Site Technical Committee

C.C.: P. Harvey
R. Shepherd
B. Schloessler

RE: Status Report # 16 for the Resource Recovery Group/Clayton Chemical Company Site

This Status Report is being submitted to the United States Environmental Protection Agency (U.S. EPA) and
its designated On-Scene Coordinator (OSC) Kevin Turner in accordance with Section VIII, Condition 19.a.
of the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
Resource Recovery Group/Clayton Chemical Soils (RRG/Clayton) Site dated October 28, 2005. The
reporting period for this sixteenth Monthly Status Report is January 26, 2007, through February 23, 2007.

EFFECTIVE DATE

On November 1, 2005, Ms. Sharon Newlon, the acting counsel for the RRG/Clayton Site Potentially
Responsible Party Group (the Respondents), received the AOC. In accordance with Section XXVIII,
Condition 76 of the AOC, this date represented the Effective Date for the AOC and started the compliance
time clock for the Removal Action. Status Report # 15 was submitted to U.S. EPA on February 1, 2007.

Also, please note that in Status Report # 15 it was inadvertently stated that Status Report # 14 was
submitted to U.S. EPA on December 30, 2006. The report was actually submitted on January 1, 2007, a
detail which was presented in the Weekly Summary Report for the week of January 1-5, 2007.

1.0 COMPLETED ACTIVITIES

1.1 PRE-MOBILIZATION, MOBILIZATION AND
REMOVAL ACTIVITIES COMPLETED TO DATE

Activities completed during the reporting period centered on completing the waste removal process at the
Site. Field activities, which were completed from February 5 through 7, 2007, consisted of the loading and
off Site shipment of the remaining treated mixed waste (Resources Conservation and Recovery Act [RCRA]
and Toxic Substance Control Act [TSCA]) soils from stockpile 4/4B; the loading of the materials from the
EZ 4 loading dock; the backfilling of the excavations created by the loading out of the EZ 4 material, the
stockpile 4/4B soils, and the remaining depression caused by the GP-2 excavation; and completing Site
restoration activities to the extent practical prior to demobilizing from the Site for the week. Off Site
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activities completed for the project were primarily related to making the necessary arrangements to have
the treated mixed waste soils removed from the Site for disposal; determining the best approach to manage
the remaining drums of waste (thirty-seven [37] drums of previously designated non-hazardous materials
and two [2] drums of hazardous tank 3 materials); making the necessary arrangements for the loading and
shipment of the EZ 4 loading dock materials; and completing reporting activities. Additional details of the
completed tasks are provided for review in this report.

A weekly summary of activities appears below:

• During the week of January 29, 2006 (January 29 - February 2, 2007), the primary activities that were
completed centered on Conestoga-Rovers & Associates' (CRA's) attempts to arrange for the off Site
disposal of Site wastes (treated stockpile # 4/4B soils and drummed wastes) from the Site. No actual
field activities were performed during the week primarily since the waste disposal activities were the
primary remaining Site task;

• The primary activities completed during the week of February 5, 2007 involved the loading of Site soils;
and the restoration of the areas where these soils were removed from. A total of sixteen (16) loads of
treated stockpile # 4/4B soils were loaded and shipped off Site on Monday, February 5 (12 loads) and
Wednesday, February 7 (4 loads). Other completed tasks included the excavation of impacted materials
(soil, drum carcasses and dried paint sludge) from the EZ 4 loading dock area and the placement of
these materials into eight (8) 20-cubic yard (yd3) roll off boxes for future off Site transport and disposal;
and the restoration of the depression caused by the removal of the stockpile # 4/4B and EZ 4 loading
dock materials using a CA-6 type limestone-based gravel backfill. This CA-6 material was also used to
complete backfilling activities at the GP-2 excavation area, which had been partially (roughly 95%) filled
during the week of December 20, 2006. Ten (10) loads of this granular backfill, weighing roughly 266
tons, were used for this activity, which was completed on February 7, 2007;

• For the week of February 12, 2007, the primary focus of Site-related activities involved trying to
determine/resolve material management issues for the remaining Site wastes. CRA continued
discussion with Veolia to determine the shipment schedule for the roll off boxes containing the
excavated materials from the EZ 4 loading dock. Additionally, CRA continued efforts to determine the
most feasible management option to address the thirty-seven (37) drums of non-hazardous waste that
were present in the Waste Drum Storage Building at the beginning of the project; and

• The activities performed for the Site during the week of February 19, 2007 consisted of the continued
dialog between CRA and Veolia regarding the scheduling of the removal of the EZ 4 loading dock
materials and the management of the drummed wastes. No on Site activities were performed during
the week.

Additional details of the completed activities, including Site maps, are provided in the form of the Weekly
Summary Reports that are included as Appendices to this report. Those reports are presented as follows:
Appendix A - Weekly Summary of Site Activities for January 29 - February 2, 2007; Appendix B - Weekly
Summary of Site Activities for February 5- 9, 2007; Appendix C - Weekly Summary of Site Activities for
February 12-16, 2006; and Appendix D - Weekly Summary of Site Activities for February 19 - 23, 2007.
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1.2 SAMPLING AND ANALYSIS

Severn Trent Laboratories (STL) of St. Louis, Missouri replaced RTI Laboratories of Livonia, Michigan (RTI)
as the laboratory of record for the Removal Action under request by the Respondents. This request was
approved by OSC Turner on April 20, 2006.

During the reporting period, no sampling activities were performed at the Site.

The only analytical data received by CRA during the reporting period consisted of analytical results
obtained from U.S. EPA Region V Remedial Project Manager (RPM), Timothy Fischer. The data provided
by RPM Fischer were the groundwater sample results from the Sauget Area 2 Phase 2 Groundwater
Sampling activities that were completed in June and July of 2006. Since these data were provided by U.S.
EPA, they are not being included in this report. The analytical data supplied by RPM Fischer were received
on February 14, 2007.

1.3 REMOVAL ACTION WORK

Several actions have been undertaken towards completing the Removal Action at the RRG/Clayton
Chemical Site during the reporting period. An outline of the completed actions was discussed above in
Section 1.1 of this report. Additional details of the activities performed are presented in the Weekly
Activity Summaries included as Appendices A through D of this report.

2.0 ENCOUNTERED PROBLEMS, RESOLUTIONS, AND ANTICIPATED PROBLEMS

No significant technical problems were encountered during the reporting period. Similarly, no problems or
issues are anticipated for the upcoming period.

3.0 ANALYTICAL DATA GENERATED/RECEIVED

As stated in Section 1.2, no environmental or waste characterization samples were collected at the
RRG/Clayton Site during the reporting period. As such, no resultant analytical results were generated.
Additionally, no analytical results were obtained during the reporting period for samples previously
collected by CRA, Brandenburg or any other person(s) acting on behalf of or for the benefit of The
Respondents.

4.0 ANTICIPATED ACTIVITIES FOR UPCOMING REPORT PERIOD

4.1 SITE PLANS

During the upcoming reporting period (February 26, 2007, through March 23, 2007), the following activities
are anticipated:
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• Waste characterization sample collection activities for the previously designated non-hazardous
drummed materials;

• The shipment of all remaining waste materials (EZ 4 loading dock soils and drummed wastes) for off
Site disposal will be completed;

• Miscellaneous Site cleanup activities will be completed, as needed, based on the progress of the
remaining removal activities and weather conditions; and

• Site restoration activities, weather permitting, will be initiated.

4.2 SAMPLING AND ANALYSIS

During the upcoming reporting period, the only anticipated sampling activity will involve the collection of
waste characterization samples from the drums of previously designated non-hazardous materials at the
Site. These samples will be collected by personnel from Veolia Environmental Services, Inc. (Veolia), under
the observation of CRA, and will be analyzed by the on Site laboratory at the Veolia Trade Waste
Incinerator (TWI) facility in Sauget, Illinois.

4.3 REMOVAL ACTION WORK

Among the activities expected to be performed and/or completed during the upcoming report period are
waste characterization sampling, the assembly and shipment of hazardous and non-hazardous wastes and
limited Site restoration activities. An anticipated schedule for these activities appears below.

5.0 ANTICIPATED SCHEDULE

Activity Duration Expected Start Date

Install Stormwater Control Measures As needed/ongoing February 26, 2007

Complete Characterization of Drummed Wastes Ongoing/30 days February 26,2007

Arrange For Transportation and Disposal of
Drummed Wastes Ongoing/30 days February 26,2007

Continue Technical Design, and Construction
Scheduling of Proposed Landfill Cap Ongoing/30 days February 26, 2007

Arrange For Transportation and Disposal of
EZ 4 Loading Dock Materials/Wastes Ongoing/30 days February 26, 2007

Initiate Site Restoration Activities Ongoing/30 days February 26, 2007

Submit Status Report #17 1 day March 28, 2007

Attachments
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APPENDIX A

WEEKLY SUMMARY OF SITE ACTIVITIES FOR JANUARY 29 - FEBRUARY 2, 2007



CONESTOGA-ROVERS
& ASSOCIATES

8615 W. Bryn Mawr Avenue, Chicago, Illinois 60631
Telephone: (773)380-9933 Fax: (773)380-6421
www.CRAworld.com

MEMORANDUM

TO: RRG/Clay ton Chemical Site Technical Committee REF.NO.: 042192-03

FROM: Garth Daley/lg/77 DATE: February 28,2007

C.C.: Sharon Newlon
P. Harvey
R. Shepherd
B. Schloessler
M. Sivek

RE: Weekly Summary Of Site Activities For January 29 - February 2, 2007

Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the sixty-first week (the period January 29 through February 2, 2007) is presented below.

Date
January 29, 2007

Tasks
Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal

Drum
Characterization/ Disposal

Piping Draining/ Disconnection

Process Equipment
Decommissioning

Activity
No activity
No on Site START presence due to no scheduled on
Site activities. CRA informed START Bob Hill that
CRA and Brandenburg Industrial Service Company
(BISCo) are tentatively planning to re-mobilize to
the Site the week of January 29, 2007
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. CRA continues discussion with
Veolia regarding the disposal of drums of tank 3
contents
No on Site activity. CRA continues discussion with
Waste Management (WM) regarding the disposal of
drums of non-hazardous materials from the Site at
the Milam landfill facility
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006

ISO 9OO1
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Date
January 29, 2007

January 30, 2007

January 31, 2007

Tasks
Soil Sampling/ Excavation

Miscellaneous

Mobilization Activities

Project Coordination
Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal

Drum
Characterization/ Disposal

Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous

Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal

Activity
No on Site activity. CRA continued discussions
with EQ regarding the scheduling of shipments to
remove the treated stockpile 4/4B soils from the
Site
CRA continues discussions with Veolia regarding
the removal and disposal of the EZ 4 Loading Dock
soils
No activity

No on Site activity
No on Site activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

No on Site activity. CRA continues discussion with
Veolia regarding the disposal of drums of tank 3
contents
No on Site activity. CRA continues discussion with
WM regarding the disposal of drums of
non-hazardous materials from the Site at the Milam
landfill facility
No activity. To date roughly 3,920' of piping have
been removed and shipped off site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No on Site activity. CRA continued discussions
with EQ regarding the scheduling of shipments to
remove the treated stockpile 4/4B soils from the
Site
CRA continues discussions with Veolia regarding
the removal and disposal of the EZ 4 Loading Dock
soils
No activity
No on Site START presence due to no scheduled on
Site activities
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. CRA continues discussion with
Veolia regarding the disposal of drums of tank 3
contents
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Date
January 31, 2007

February 1, 2007

Tasks
Drum
Characterization/ Disposal

Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous

Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal

Drum
Characterization/ Disposal

Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Activity
No on Site activity. CRA continues discussion with
WM regarding the disposal of drums of
non-hazardous materials from the Site at the Milam
landfill facility. WM informs CRA that additional
analytical data will be needed for waste approval
process to be completed
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No on Site activity. CRA continued discussions
with EQ regarding the scheduling of shipments to
remove the treated stockpile 4/4B soils from the
Site
CRA continues discussions with Veolia regarding
the removal and disposal of the EZ 4 Loading Dock
soils
No activity
No on Site START presence due to no scheduled on
Site activities. The Respondents submitted Status
Report # 15 to U.S. EPA via electronic mail. CRA
contacted Tim Fischer, the Remedial Project
manager (RPM) for the Sauget Area 2 Site, and
requested a copy of the groundwater data from July
2006 sampling event. RPM Fischer said that a
CD-ROM containing the data would be sent
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. CRA continues discussion with
Veolia regarding the disposal of drums of tank 3
contents
No on Site activity. CRA continues discussion with
WM regarding the disposal of drums of
non-hazardous materials from the Site at the Milam
landfill facility
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No on Site activity. CRA continued discussions
with EQ regarding the scheduling of shipments to
remove the treated stockpile 4/4B soils from the
Site



CRA MEMORANDUM Page 4

Date
February 1, 2007

February 2, 2007

Tasks
Miscellaneous

Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal

Drum
Characterization/ Disposal

Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous

Activity
CRA continues discussions with Veolia regarding
the removal and disposal of the EZ 4 Loading Dock
soils
No activity
No on Site START presence due to no scheduled on
Site activities. CRA informed START Bob Hill of
Site re-mobilization scheduled for Monday,
February 5th

No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. CRA continues discussion with
Veolia regarding the disposal of drums of tank 3
contents
No on Site activity. CRA continues discussion with
WM regarding the disposal of drums of
non-hazardous materials from the Site at the Milam
landfill facility. CRA also contacts Veolia regarding
the possible disposal options for the non-hazardous
drummed waste at the Site
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No on Site activity. EQ and CRA confirm
remobilization on February 5, 2007 to begin loading
and shipment of the treated stockpile 4/4B soils
CRA continues discussions with Veolia regarding
the removal and disposal of the EZ 4 Loading Dock
soils

If you have any questions about the information provided in this memorandum, please contact Garth Daley
(773-380-9239 or 708-203-8672), or Phil Harvey (773-380-9246) for clarification.

Attachment
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APPENDIX B

WEEKLY SUMMARY OF SITE ACTIVITIES FOR FEBRUARY 5-9, 2007



CONESTOGA-ROVERS
& ASSOCIATES

8615 W. Bryn Mawr Avenue, Chicago, Illinois 60631
Telephone: (773)380-9933 Fax: (773)380-6421
www.CRAworld.com

MEMORANDUM

TO: RRG/Clay ton Chemical Site Technical Committee REF. NO.: 042192-03

FROM: Garth Daley/lg/76 DATE: February 28,2007

C.C.: Sharon Newlon
P. Harvey
R. Shepherd
B. Schloessler
M. Sivek

RE: Weekly Summary Of Site Activities For February 5-9, 2007

Site activities began at the Resource Recovery Group/Clay ton Chemical Company (RRG/Clay ton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the sixty-second week (the period February 5 through February 9, 2007) is presented below.

Date
February 5, 2007

Tasks
Mobilization Activities

Project Coordination

Site Preparation

Asbestos Abatement

AST Sampling/ Cleaning
Removal

Activity
Conestoga-Rovers & Associates (CRA) and
Brandenburg Industrial Service Company (BISCo)
mobilized to the Site. A total of 4 20-cubic yard
(yd3) roll off boxes were delivered to the Site by
Midwest Trucking (contracted through Veolia) for
loading the EZ 4 Loading Dock material
START Bob Hill was present on Site to observe soil
removal activities
BISCo prepared select pieces of equipment for
demobilization. Midwest Trucking staged the roll
off boxes near EZ 4 loading dock for material load
out
No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off Site on 02/08/06
No activity. BISCo and CRA confirmed that the 2
tank 3 drums remained at the Site during the drum
inventory

EQUAL EMPLOYMENTOPPORTUNITV EMPLOYER
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Date
February 5, 2007

February 6, 2007

Tasks
Drum
Characterization/ Disposal

Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous

Mobilization Activities

Project Coordination

Site Preparation

Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning

Activity
BISCo and CRA inventoried the remaining drums
at the Site. A total of 37 non-hazardous drums were
counted. CRA continued discussions with Veolia
regarding disposal options for the remaining drums
on Site
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
A total of 12 loads, approximately 22 tons each, of
soil from Stockpile #4/4B was hauled off Site by
Beelman Truck Company for delivery to the EQ
Wayne Disposal Facility in Belleville, Michigan
CRA and BISCo made preparations to load the
materials from the EZ 4 loading dock into roll off
boxes for off Site disposal

BISCo-owned equipment (mini-excavator, mix
boxes, decontamination trailer) and supplies (PPE,
office equipment, decontamination supplies,
hydration supplies, unused 55-gallon drums,
unused rolls of plastic sheeting) were demobilized
from the Site. Midwest Trucking delivered 2
additional 20-yd3 roll off boxes to the Site for EZ 4
Loading dock material load out
START Bob Hill was on Site to observe field
activities
BISCo staged the 2 roll off boxes delivered to the
Site on February 6* at the EZ 4 Loading Dock area
for filling
No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off Site on 02/08/06

No activity. CRA continued discussions with Veolia
regarding the disposal options for the tank 3 drums
CRA continued discussions with Veolia regarding
disposal options for the remaining drums on Site
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
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Date
February 6, 2007

February 7, 2007

Tasks
Soil Sampling/ Excavation

Miscellaneous

Mobilization Activities

Project Coordination

Site Preparation

Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal

Activity
BISCo arranged for the delivery of backfill material
(a limestone-based CA-6 gravel) to be delivered to
the Site on February 7th to restore the stockpile 4/4B
area following soil load out. The material will also
be used to complete backfilling of the GP-2
excavation
BISCo loaded soil, drum carcasses, and concrete
debris from the EZ 4 Loading Dock into the 6 roll
off boxes delivered to the Site by Midwest Trucking.
Materials in the target area were excavated to
approximately 3.5-4 feet below ground surface and
created an excavation approximately 20 feet wide
by 40 feet long. At the end of the day, enough soil
to fill 2 additional roll off boxes remained in the
excavation. CRA ordered 2 additional roll off boxes
from Midwest Trucking through Veolia for delivery
to the Site on February 7th. Grossman Steel picked
up a roll off box containing scrap steel from the Site

10 loads (roughly 266 tons) of backfill material
(CA-6 gravel) were delivered to the Site from
Columbia Quarry Company of Columbia, Illinois
by Beelman Truck Company. Midwest Trucking
delivered 2 additional 20-yd3 roll off boxes to the
Site for EZ 4 Loading dock material load out.
Additional BISCo-owned equipment and supplies
were demobilized from the Site. BISCo and CRA
personnel demobilized from the Site at the end of
the day
START Bob Hill on Site to observe soil loading,
backfilling, and demobilization activities. IEPA
Mike Grant was on Site to observe the soil
excavation/ load out operation for the EZ 4 loading
dock
BISCo completed general Site clean up activities in
preparation of demobilization
No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off Site on 02/08/06
No activity

CRA continued discussions with Veolia regarding
disposal options for the remaining drums on Site.
An overpack drum was picked up from Veolia for
the re-packaging of a plastic drum staged on the
former Tank G5 tank pad
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Date
February 7, 2007

February 8, 2007

February 9, 2007

Tasks
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous

Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal

Drum
Characterization/ Disposal

Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous

Mobilization Activities

Activity
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
BISCo loaded 4 additional trucks from Beelman
Trucking with soils from stockpile 4/4B for
transport to the EQ Wayne facility in Belleville,
Michigan. Site restoration activities were continued
with the completion of backfilling activities for the
GP-2 excavation (3.5 loads) and for the former
stockpile 2/current stockpile 4/4B area (3 loads)
BISCo completed soil removal activities for the EZ 4
Loading Dock material by excavating and loading 2
additional roll off boxes, making a total of 8 roll off
boxes filled. The resultant depression from the over
excavation of the materials from the loading dock
was backfilled with CA-6 gravel(3.5 loads) to grade

No activity
No on Site START presence due to no scheduled on
Site activities. The Respondents responded to the
January 29, 2007, e-mail from U.S. EPA regarding
the proposed protocol for the Waste Drum Storage
Building loading dock investigation
No activity
No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off Site on 02/08/06
No on Site activity. CRA continued discussions
with Veolia regarding disposal options for the
remaining drums of tank 3 material on Site
No activity. CRA continued discussions with
Veolia regarding disposal options for the remaining
drums on Site
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
No activity

No activity
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Date
February 9, 2007

Tasks
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal

Drum
Characterization/ Disposal

Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous

Activity
No on Site START presence due to no scheduled on
Site activities. CRA forwarded photographs of the
EZ 4 loading dock activities to IEPA Mike Grant
and START Bob Hill
No activity
No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off Site on 02/08/06
No on Site activity. CRA continued discussions
with Veolia regarding disposal options for the
remaining drums of tank 3 material on Site
No activity. CRA continued discussions with
Veolia regarding disposal options for the remaining
drums on Site
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
CRA forwarded the Site survey data collected on
November 2, 2006, to the CRA Design Group to
continue development of the proposed landfill cap
design

If you have any questions about the information provided in this memorandum, please contact Garth Daley
(773-380-9239 or 708-203-8672), or Phil Harvey (773-380-9246) for clarification.

Attachment
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APPENDIX C

WEEKLY SUMMARY OF SITE ACTIVITIES FOR FEBRUARY 12 - 16, 2007



CONESTOGA-ROVERS
& ASSOCIATES

8615 W. Bryn Mawr Avenue, Chicago, Illinois 60631
Telephone: (773)380-9933 Fax: (773)380-6421
www.CRAworld.com

MEMORANDUM

TO: RRG/Clay ton Chemical Site Technical Committee REF. NO.: 042192-03

FROM: Garth Daley/ lg/ 75 DATE: February 26,2007

C.C.: Sharon Newlon
P. Harvey
R. Shepherd
B. Schloessler
M. Sivek

RE: Weekly Summary Of Site Activities For February 12 -16, 2007

Site activities began at the Resource Recovery Group/Clay ton Chemical Company (RRG/Clayton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the sixty-third week (the period February 12 through February 16, 2007) is presented below.

Date
February 12, 2007

Tasks
Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal

Drum
Characterization/ Disposal

Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Activity
No activity
No on Site START presence due to no scheduled on
Site activities
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. CRA continues discussion with
Veolia regarding the disposal of drums of tank 3
contents
No on Site activity. CRA continues discussion with
Veolia regarding the disposal of drums of
non-hazardous materials from the Site
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007

EQUAL EMPLOYMENT OPPORTUNITY EMPLOYER
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Date
February 12, 2007

February 13, 2007

February 14, 2007

Tasks
Miscellaneous

Mobilization Activities

Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal

Drum
Characterization/ Disposal

Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous

Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal

Drum
Characterization/ Disposal

Piping Draining/ Disconnection

Process Equipment
Decommissioning

Activity
CRA continues discussions with Veolia regarding
the disposal of the EZ 4 Loading Dock soils
No activity

No on Site START presence due to no scheduled on
Site activities
No on Site activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

No on Site activity. CRA continues discussion with
Veolia regarding the disposal of drums of tank 3
contents
No on Site activity. CRA continues discussion with
Veolia regarding the disposal of drums of
non-hazardous materials from the Site
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
CRA continues discussions with Veolia regarding
the removal and disposal of the EZ 4 Loading Dock
soils
No activity
No on Site START presence due to no scheduled on
Site activities. CRA received groundwater
analytical data from the July Sauget Area 2 RI/FS
sampling event from Tim Fischer, the Remedial
Project manager (RPM) for the Sauget Area 2 Site
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. CRA continues discussion with
Veolia regarding the disposal of drums of tank 3
contents
No on Site activity. CRA continues discussion with
Veolia regarding the disposal of drums of
non-hazardous materials from the Site
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
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Date
February 14, 2007

February 15, 2007

February 16, 2007

Tasks
Soil Sampling/ Excavation

Miscellaneous

Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal

Drum
Characterization/ Disposal

Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous

Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal

Drum
Characterization/ Disposal

Piping Draining/ Disconnection

Activity
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
CRA continues discussions with Veolia regarding
the removal and disposal of the EZ 4 Loading Dock
soils
No activity
No on Site START presence due to no scheduled on
Site activities. CRA contacted START Bob Hill via
electronic mail and provided an update of the
project status regarding possible re-mobilization
activities and dates
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. CRA continues discussion with
Veolia regarding the disposal of drums of tank 3
contents
No on Site activity. CRA continues discussion with
Veolia regarding the disposal of drums of
non-hazardous materials from the Site
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
CRA continues discussions with Veolia regarding
the removal and disposal of the EZ 4 Loading Dock
soils
No activity
No on Site START presence due to no scheduled on
Site activities
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. CRA continues discussion with
Veolia regarding the disposal of drums of tank 3
contents
No on Site activity. CRA continues discussion with
Veolia regarding the disposal of drums of
non-hazardous materials from the Site
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
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Date
February 16, 2007

Tasks
Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous

Activity
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
CRA continues discussions with Veolia regarding
the disposal of the EZ 4 Loading Dock soils

If you have any questions about the information provided in this memorandum, please contact Garth Daley
(773-380-9239 or 708-203-9246), or Phil Harvey (773-380-9933) for clarification.

Attachment
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APPENDIX D

WEEKLY SUMMARY OF SITE ACTIVITIES FOR FEBRUARY 19 - 23, 2007



CONESTOGA-ROVERS
& ASSOCIATES

8615 W. Bryn Mawr Avenue, Chicago, Illinois 60631
Telephone: (773)380-9933 Fax: (773)380-6421
www.CRAworld.com

MEMORANDUM

TO: RRG/Clayton Chemical Site Technical Committee REF. No.: 042192-03

FROM: Garth Daley/lg/74 DATE: February 26,2007

C.C.: Sharon Newlon
P. Harvey
R.Shepherd
B. Schloessler
M. Sivek

RE: Weekly Summary Of Site Activities For February 19 - 23, 2007

Site activities began at the Resource Recovery Group/Clay ton Chemical Company (RRG/Clay ton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the sixty-fourth week (the period February 19 through February 23, 2007) is presented below.

Date
February 19, 2007

Tasks
Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal

Drum
Characterization/ Disposal

Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Activity
No activity
No on Site START presence due to no scheduled on
Site activities
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. CRA continues discussion with
Veolia regarding the disposal of drums of tank 3
contents
No on Site activity. CRA continues discussion with
Veolia regarding the disposal of drums of
non-hazardous materials from the Site
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007

EQUAL EMPLOYMENT OPPORTUNITY EMPLOYER

ISO 9OO1
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Date
February 19, 2007

February 20, 2007

February 21, 2007

Tasks
Miscellaneous

Mobilization Activities

Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal

Drum
Characterization/ Disposal

Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous

Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal

Drum
Characterization/ Disposal

Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Activity
CRA continues discussions with Veolia regarding
the disposal of the EZ 4 Loading Dock soils
No activity

No on Site START presence due to no scheduled on
Site activities
No on Site activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

No on Site activity. CRA continues discussion with
Veolia regarding the disposal of drums of tank 3
contents
No on Site activity. CRA continues discussion with
Veolia regarding the disposal of drums of
non-hazardous materials from the Site
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
CRA continues discussions with Veolia regarding
the removal and disposal of the EZ 4 Loading Dock
soils
No activity
No on Site START presence due to no scheduled on
Site activities
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. CRA continues discussion with
Veolia regarding the disposal of drums of tank 3
contents
No on Site activity. CRA continues discussion with
Veolia regarding the disposal of drums of
non-hazardous materials from the Site
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
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Date
February 21, 2007

February 22, 2007

February 23, 2007

Tasks
Miscellaneous

Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal

Drum
Characterization/ Disposal

Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous

Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal

Drum
Characterization/ Disposal

Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Activity
CRA continues discussions with Veolia regarding
the removal and disposal of the EZ 4 Loading Dock
soils
No activity
No on Site START presence due to no scheduled on
Site activities
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. CRA continues discussion with
Veolia regarding the disposal of drums of tank 3
contents
No on Site activity. CRA continues discussion with
Veolia regarding the disposal of drums of
non-hazardous materials from the Site
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
CRA continues discussions with Veolia regarding
the removal and disposal of the EZ 4 Loading Dock
soils
No activity
No on Site START presence due to no scheduled on
Site activities
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. CRA continues discussion with
Veolia regarding the disposal of drums of tank 3
contents
No on Site activity. CRA continues discussion with
Veolia regarding the disposal of drums of
non-hazardous materials from the Site
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
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Date
February 23, 2007

Tasks
Miscellaneous

Activity
CRA continues discussions with Veolia regarding
the disposal of the EZ 4 Loading Dock soils

If you have any questions about the information provided in this memorandum, please contact Garth Daley
(773-380-9239 or 708-203-8672), or Phil Harvey (773-380-9246) for clarification.

Attachment
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